Project Pelican: status report

Prepared by the delivery team on 3 March.

Budget: 42,000 dollars, on track.

The second phase starts in April, aft er the pilot in two stores.

